

Initial Project Planning Template

Date	20 September 2026
Team ID	
Project Name	Food Consumer Behaviour Analytics Portal
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Ingestion & Preprocessing	USN-1	As a Data Analyst, I can load the 50,000-row CSV dataset into Tableau and verify schema integrity.	2	High	Individual Project	08 Sep 2026	11 Sep 2026
Sprint-1	Calculated Fields	USN-2	As a Data Analyst, I can create an Age Group calculated field using IF/ELSEIF logic for demographic grouping.	2	High	Individual Project	11 Sep 2026	13 Sep 2026
Sprint-2	Visual Sheet Creation	USN-3	As a User, I can view revenue breakdown by Meal Type in a horizontal bar chart.	3	High	Individual Project	14 Sep 2026	17 Sep 2026
Sprint-2	Visual Sheet Creation	USN-4	As a User, I can view city-wise ordering distributions across target regions.	3	Medium	Individual Project	18 Sep 2026	21 Sep 2026
Sprint-3	Dashboard Orchestration	USN-5	As a User, I can interact with a unified 3x3 dashboard grid containing all 9 visualization sheets.	5	High	Individual Project	22 Sep 2026	26 Sep 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Interactive Filtering	USN-6	As an Executive, I can apply a global City Filter to update all 9 charts simultaneously.	2	High	Individual Project	27 Sep 2026	29 Sep 2026
Sprint-4	Deployment & Cloud Publishing	USN-7	As a Developer, I can publish the workbook to Tableau Public and verify live URL access.	1	Medium	Individual Project	30 Sep 2026	01 Oct 2026
Sprint-4	Flask Web Integration	USN-8	As a Developer, I can configure app.py and templates/index.html to serve the embedded dashboard locally.	3	High	Individual Project	02 Oct 2026	05 Oct 2026